
Construction Report 
                                                                       September 30, 2013 

 
Deweyville Trailhead to Neck Lake Road  AK PFH 43(10)   Design-Build  

       
Project Engineer: Bill Welton    Crew:  Clint Pittman  
Contractor:  Kiewit Infrastructure West Co                         Bob Miller 
                                                                                                            Al Stites 
                                                               
Award Date ............................................ August 2, 2012 
Notice To Proceed ............................. September 15, 2012 
Contract Fixed Completion Date .............. December 1, 2014 
Revised Contract Fixed Comp. Date……………  na 

Contract Award Amount ........... $ 41,620,000 
Probable Contract Amount ........ $ 41,620,000 
 
  

 
Completed Work 
 
To date clearing / grubbing and waste excavation operations are complete.  All fish pipes are complete now as is the in-
water work for the two bridges. We appreciate everyone’s cooperation and patience during the fish window road 
closures. For the remainder of the project, we’ll be back on the regular traffic pilot car schedule (up to 45 minute 
delays), 24 hours per day (Monday thru Saturday). The road is open on Sundays and Holidays. 
 
The pilot car schedule will be in a separate email. 
 
 
On-going Work 
 
Currently we have two embankment / finish / subbase operations working. The first is working from the BOP to station 
980+00. The second starts at 980+00 and is working north to the EOP. We have about 5 miles shaped to subgrade 
and plan to be complete by shutdown (November 30). 
 
We are also installing cross drain culverts with two crews. 
 
Bridge work on Tunga Creek and Chum Creek is ongoing. 
 
Misc. 
 
We’ve been blessed recently with visitors from FHWA, AK F&G, AKDOT’ ACOE and appreciate their interest in our 
project. 
 
Emergency vehicles will be allowed access through the project at all times. 
 
Be aware that there are other construction projects in the area, be sure to check their traffic delay schedules and plan 
accordingly.  
 
Thank you for your cooperation in these matters. 
 
 
Pictures are posted on our website:  http://www.wfl.fhwa.dot.gov/projects/ak/deweyville/ 
 
 
Contact Information:  Bill Welton;  PO Bx 19521,  Thorne Bay, AK 99919; Phone (360) 601-5086;  
                                   Email: bill.welton@dot.gov 
 
                                  Telephone @ Deweyville office  (907) 339-2072 
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